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Texas State Soil and Water Conservation Board
Clean Water Act §319(h) Nonpoint Source Grant Program
FY 2012 Workplan 12-04

Title of Project Coordinating Implementation of the Leon River Watershed Protection Plan
Project Goals e To foster coordinated assistance activities for the Leon River Watershed Protection

Plan (WPP) stakeholders

e  To conduct regular stakeholder meetings to encourage citizen participation, provide
partners with updates on progress, and seek stakeholder input and recommendations
on needed activities

e Tosupport and facilitate the Leon River WPP stakeholders in identifying
management measures to improve water quality, developing proposals to acquire
funding for implementation of management measures, managing and tracking
implementation projects as well as encourage adoption of BMPs

e  Evaluate progress toward achieving milestones established in the WPP

e Coordinate and conduct water resources and related environmental
outreach/education efforts across the watershed

Project Tasks (1) Project Administration; (2) Support and Facilitation of WPP Implementation; (3)

Outreach, Education and Community Support

Measures of Success e  Provide technical assistance to Leon River WPP Stakeholders

o  Evaluate progress toward achieving milestones and publish an addendum to the WPP

e Reduction in potential bacterial contamination and nutrient loading for streams from
agricultural and urban nonpoint source pollution

e Increased knowledge of citizens, landowners and agricultural producers of
management measures identified in WPP

Project Type Implementation (X); Education ( ); Planning ( ); Assessment ( ); Groundwater ()
Status of Waterbody on | Segment ID Parameter Category
2010 Texas Water Quality | 1221 — Leon River below Proctor Lake Bacteria 5a
Inventory and 303(d) List | 1221A — Resley Creek Bacteria 5¢
1221B — South Leon River Bacteria 5¢c
1221D - Indian Creek Bacteria 5¢c
1221F — Walnut Creek Bacteria 5¢c

Project Location
(Statewide or Watershed
and County)

Key Project Activities Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance ();
Education (X ); Implementation ( ); BMP Effectiveness Monitoring ();
Demonstration ( ); Planning (); Modeling ( ); Bacterial Source Tracking ( ); Other (X)
Texas NPS Management | e Element One -LTGs 2, 3,5, 6

Leon River Watershed below Proctor Lake and above Belton Lake in Comanche,
Hamilton, Erath, Coryell, Mills and Bell Counties

Program Elements e Element One - STGs 2D, 3B, 3D, 3F
e Element Two
Project Costs Federal | $188,931 | Non-Federal | $40,844 | Total | $229,775
Project Management o  Central Texas Council of Governments

Project Period November 1, 2012 — January 31, 2015
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Project Lead Jim Reed, AICP
Title Executive Director
Organization Central Texas Council of Governments
E-mail Address jim.reed@ctcog.org
Street Address 2180 North Main
City | Belton | County | Bell | State TX | Zip Code | 76513
Telephone Number | 254-770-2236 | Fax Number | 254-770-2260
Names Roles & Responsibilities
Texas State Soil and Water Conservation Provide state oversight and management of all project activities and
Board (TSSWCB) ensure coordination of activities with related projects and TCEQ.
Central Texas Council of Governments Provide project management and oversight; serve as watershed
(CTCOG) coordinator, project reporting, provide assistance for stakeholder
relations; provide coordination of ongoing implementation efforts; assess
water quality data collected through the Clean Rivers Program in relation
to achieving load reductions; maintain project website.
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Part Il — Project Information

Surface Water Groundwater

Does the project implement recommendations made in (a) a completed WPP, (b) an adopted

TMDL, (c) an approved I-Plan, or (d) a Comprehensive Conservation and Management Plan
developed under CWA §320?

If yes, identify the document. \Ii\/aa;:rshed Protection Plan for the Leon River Below Proctor Lake and Above Belton

If yes, identify the agency/group that Brazos River Authority Year 2011
developed and/or approved the document. Developed

Watershed Name(s) Hggéglggggi;?)lt Segment ID C?;(t)eSgggzy Size (Acres)

Leon River Watershed below Proctor Lake 120702010501 — 1221 5a 871,488
and above Belton Lake 120702010509,
120702010601 —
120702010605,
120702010701 —
120702010705,
120702010801 —
120702010806,
120702010901 —
120702010908,
120702011002
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Describe all known causes (pollutants of concern) of water quality impairments or concerns from any of the following
sources: 2010 Texas Integrated Report, Clean Rivers Program Basin Summary/Highlights Reports or other documented

Ssources.

2010 Texas Integrated Report

Segment 1221: Leon River:
1221 01 Directly upstream of Lake Belton
1221 04  From the confluence w/ Plum Creek, to confluence w/
Peach Creek
1221 05 From confluence with Pecan Creek, upstream to
confluence w/ South Leon Creek
1221 06  From confluence with South Leon Creek upstream to
confluence w/ Walnut Creek
1221_07  From the confluence with Walnut Creek upstream to
Lake Proctor
Segment 1221A: Resley Creek:
1221A_01 From confluence of Leon River upstream to unnamed
tributary approx. 1 mi. N of Comanche Co. Line

1221A 02 From confluence of unnamed tributary upstream to
upper end of waterbody; approx. 1.0 miles NW of
Dublin
Segment 1221B: South Leon River:
1221B_01 Entire waterbody
Segment 1221D: Indian Creek:
1221D_01 From confluence with Leon River upstream to
Armstrong Creek
1221D_02 From confluence with Armstrong Creek upstream to
headwaters of waterbody
Segment 1221F: Walnut Creek:
1221F 01 Entire waterbody

Impairment

bacteria
bacteria
bacteria
bacteria
bacteria
bacteria
dissolved oxygen

bacteria

bacteria

bacteria
bacteria

bacteria

Category  Year Listed

5b

5b

5b

5b

5b

5b

5¢c

5b

5b

5b

5b

5b

1996

1996

1996

1996

1996

2004

2006

2004

2006

2006

2006

2006
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Problem/Need Statement

The Leon River watershed, located in the Brazos River Basin, is bound by Proctor Lake upstream and Belton Lake
downstream. The Leon River (Segment 1221) is approximately 190 miles long and the watershed is approximately
1,375 square miles covering portions of Comanche, Bell, Erath, Hamilton, and Coryell Counties. A small portion of the
watershed lies within Mills County. The Leon River watershed is a predominantly rural, agricultural watershed
dominated by rangeland with some cropland. Forests also cover a sizable amount of the watershed. A significant
amount of dairy production also exists in the northern portion of the watershed.

In 1996 Segment 1221 was placed on the Texas 303(d) List of impaired waters for bacteria levels “Not Supporting
Contact Recreation Use”. The 2008 303(d) List identified all but two of the segment’s assessment units as impaired or
having a concern for near non-attainment resulting from elevated E. coli levels. Additionally, five tributaries of the
Leon River are impaired for bacteria (1221A — Resley Creek, 1221B — South Leon River, 1221C — Pecan Creek, 1221D
— Indian Creek, and 1221F — Walnut Creek); 1221C Pecan Creek was recently delisted on the 2010 Integrated Report as
it now meets the water quality standard for bacteria.

Placement of the Leon River on the 8303(d) List caused the Texas Commission on Environmental Quality (TCEQ) to
initiate the development of a total maximum daily load (TMDL). A draft TMDL was published by TCEQ in 2008 that
indicated a 21% load reduction in bacteria levels would be needed to restore water quality in the Leon River. Sources of
bacterial pollution identified in the Leon River watershed included as wastewater treatment facility discharges, storm
water runoff, failing OSSFs, wildlife and feral animals, as well as fecal deposition from livestock and pets.

In the midst of the TMDL development process, stakeholders sought to initiate the development of a WPP for the Leon
River. Through TSSWCB project 06-12, Leon River Watershed Protection Plan Project, the WPP for the Leon River
Below Proctor Lake and Above Belton Lake was completed in fall 2011. Sources of pollutants indentified in the Leon
River WPP include wastewater treatment facilities, sanitary sewer overflows, direct deposition from feral hogs, deer,
and dead animals, and polluted storm water wash off from forestland, rangeland, cropland, residential commercial and
industrial areas, and waste application fields.

The WPP identified responsible parties, implementation milestones and estimated financial costs for individual
management measures and outreach and education activities. The plan also described the load reductions expected from
the full implementation of all management measures. Measures that are in the process of being implemented that focus
on control of agricultural nonpoint source pollution include: 1) providing technical assistance to agricultural producers
for the development and implementation of Water Quality Management Plans (WQMPs) that focus on reducing
bacteria loading from livestock operations; 2) financial incentives to agricultural producers for implementing best
management practices prescribed in the WQMPs which will achieve bacteria load reductions; and, 3) allocation of the
Environmental Quality Incentives Program by the USDA Natural Resources Conservation Service (NRCS). Funding
for the development and implementation of WQMPs (1 and 2 above) has been provided during FY2009-2013 through
the USDA NRCS Agricultural Water Enhancement Program project entitled Water Quality Improvement Project for the
Leon River.

Management measures to reduce impacts from invasive species that have been implemented in the watershed include
aerial control of feral hogs in Coryell County through the use of County funds. Measures that focus on pollution
impacts from wastewater that have been implemented include: 1) wastewater treatment facility improvements by the
Cities of Comanche and Hamilton as well as the Upper Leon River Municipal Water District; 2) identify and inspect
on-site sewage facilities (OSSFs) in Hamilton County; and 3) provide technical and financial assistance to homeowners
for the repair, replacement, or removal of OSSFs in Hamilton County. Funding for OSSF inspection and technical and
financial assistance (2 and 3 above) has been provided through TSSWCB project 10-10, Implementation of the Leon
River Watershed Protection Plan through Technical and Financial Assistance to Repair or Replace On-Site Sewage
Facilities in Hamilton County.
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The Brazos River Authority (BRA) has served as the watershed coordinator through the development of the WPP and
has facilitated the stakeholder process. Funding for BRA ended in January 2012, leaving the Leon River stakeholders
without a watershed coordinator to lead the stakeholder process as well as track implementation. The WPP identifies
the need for a full-time watershed coordinator position. The WPP states, “Establishing a full-time watershed
coordinator position is considered a critical building block of the infrastructure needed by the watershed stakeholders to
accelerate implementation of management strategies identified in the WPP.” This position will provide technical
assistance to the Watershed Steering Committee (WSC) and stakeholders, promote water quality improvements and
implementation, seek additional funding, coordinate outreach and education efforts, assess water quality data in relation
to achieving load reductions, and evaluate progress toward achieving milestones established in the WPP.

This project is necessary to provide for facilitation of the Leon River WSC and stakeholders and coordination of WPP
implementation.

General Project Description

Through a local presence in watershed, the
watershed coordinator will serve as the primary
conduit for interaction with landowners,
citizens, and entities to facilitate the
implementation of the WPP. The watershed
coordinator will coordinate meetings with the
Leon River WSC and stakeholders, to update
them, seek their input and recommendations on
needed activities, and continue to support and
facilitate implementation efforts of the plan. The
watershed coordinator will assist the cities,
counties, local boards and businesses to acquire
resources to enable WPP implementation. The
watershed coordinator will work with state and
federal agencies, as appropriate, to bring
technical and financial assistance to the
watershed.

As part of an adaptive management approach
embraced by stakeholders, the watershed coordinator will evaluate progress toward achieving milestones established in
the WPP, assess water quality data in relation to achieving load reductions.

Coordination of outreach and education efforts by the watershed coordinator will facilitate and support public
participation by private individuals and local officials in the implementation of the Leon River WPP. The watershed
coordinator will develop publications; such as a semi-annual newsletter, factsheets, website content; to promote and
communicate watershed pollution prevention efforts. Additionally, the watershed coordinator will coordinate and
conduct educational outreach efforts across the watershed by organizing training programs such as Lone Star Healthy
Streams (feral hog, grazing cattle, horse, and dairy cattle components) and Texas Watershed Stewards workshop.
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Task 1 Project Administration
Costs Federal | $35,679 | Non-Federal | $14,380 | Total | $50,059

Objective To effectively administer, coordinate and monitor all work performed under this project including
technical and financial supervision and preparation of status reports.

Subtask 1.1 | CTCOG will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB.
QPRs shall document all activities performed within a quarter and shall be submitted by the 15" of
January, April, July and October. QPRs shall be distributed to all Project Partners and posted on the
website.

Start Date | Month 1 |  Completion Date | Month 27
Subtask 1.2 | CTCOG will perform accounting functions for project funds and will submit appropriate
Reimbursement Forms to TSSWCB at least quarterly.

Start Date | Month 1 | Completion Date | Month 27
Subtask 1.3 | CTCOG will host coordination meetings or conference calls, at least quarterly, with Project Partners to
discuss project activities, project schedule, communication needs, deliverables, and other requirements.
CTCOG will develop lists of action items needed following each project coordination meeting and
distribute to project personnel.

Start Date | Month 1 | Completion Date | Month 27
Subtask 1.4 | CTCOG will develop (month 1-3) and host and maintain (months 4-27), a website to serve as a public
clearinghouse for all project- and watershed-related information. All presentations, documents and
results will be posted to this website. The website will serve as a means to disseminate information to
stakeholders and the general public.

Start Date | Month 1 | Completion Date | Month 27
Quarterly progress reports in electronic format
Reimbursement Forms and necessary documentation in hard copy format
Lists of action items from project coordination meetings
Project webpage

Deliverables
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Task 2

Support and Facilitation of WPP Implementation

Costs

Federal | $69,637 | Non-Federal | $21,834 | Total | $91,471

Objective

Facilitate continued stakeholder involvement in the Leon River Watershed to ensure successful
implementation of the Leon River WPP and track implementation.

Subtask 2.1

CTCOG, in coordination with the Leon River WSC, will hire a Leon River Watershed Coordinator
(WC) to engage and facilitate the Leon River WSC, watershed stakeholders, and entities identified in
the Leon River WPP. The WC will serve as the primary conduit for interaction with landowners,
citizens, and entities to facilitate the implementation of the WPP. The WC shall successfully complete
(or have already completed) the Texas Watershed Planning Short Course. The WC shall participate in
all Texas Watershed Coordinator Roundtables held during the project period. The WC shall be stationed
in the Leon River watershed.

Start Date | Month 1 | Completion Date | Month 3

Subtask 2.2

The WC will assist governmental and non-governmental organizations in the Leon River watershed, in
identification and acquisition of resources (financial and technical) to enable WPP implementation. The
WC will actively seek and pursue funding opportunities and work with partners to develop grant
proposals. The WC will work with state and federal agencies, as appropriate, to bring technical and
financial resources to the watershed.

Start Date | Month 1 | Completion Date | Month 27

Subtask 2.3

The WC will 1) evaluate and track progress toward achieving milestones established in the Leon River
WPP; and, 2) work with BRA to assess water quality data collected through the Clean Rivers Program
and other data collection efforts in relation to achieving load reductions. The WC will develop a Final
Report.

Start Date | Month 1 | Completion Date | Month 27

Subtask 2.4

The WC will facilitate public participation and stakeholder involvement in the watershed planning
process, specifically by hosting meetings of the Leon River WSC (quarterly) to provide regular updates
on progress to implement the WPP and seek input and recommendations on needed activities. The WC
will coordinate meetings, secure meeting locations, prepare and disseminate meeting notices and
agendas. Meeting summaries will be prepared and posted to the project website.

Start Date | Month 1 | Completion Date | Month 27

Subtask 2.5

The WC will maintain a database of watershed stakeholders and affected parties for use in engaging the
public in the watershed planning process. The stakeholder group will be added to based upon previous
efforts of BRA and Parsons in TSSWCB project 06-12, Leon River Watershed Protection Plan Project.
The spreadsheet will represent a diverse cross section of Leon River landowners, citizens, local
businesses, local and regional governmental entities and elected officials, state and federal agencies, and
environmental and special interest groups.

Start Date | Month 1 | Completion Date | Month 27

Subtask 2.6

The WC will attend and participate in other public meetings as appropriate in order to communicate
project goals, activities and accomplishments to affected parties. Such meetings may include, but are not
limited to, city councils, county commissioners’ courts, Clean Rivers Program Basin Steering
Committee and Coordinated Monitoring, local soil and water conservation districts (SWCDs),
groundwater conservation districts and other appropriate meetings of critical watershed stakeholder
groups.

Start Date | Month 1 | Completion Date | Month 27

Subtask 2.7

The WC will provide information to BRA for inclusion in the Clean Rivers Program Basin Summary
Report and Basin Highlights Report regarding progress to implement the Leon River WPP.

Start Date | Month 1 | Completion Date | Month 27
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Subtask 2.8

The WC will develop, publish, and distribute 4 semi-annual newsletters that are designed to keep
landowners and entities informed of ongoing WPP implementation activities, including water quality
data collection and progress toward achieving milestones in the WPP. The newsletter shall be
distributed as most appropriate to individual landowners and entities in the watershed. The WC will
solicit content matter for the newsletters from Project Partners as appropriate. TSSWCB must approve
all project-related content in any informational materials and promotional publications prior to
distribution.

Start Date | Month 1 | Completion Date | Month 27

Subtask 2.9

The WC will facilitate communication with stakeholders in order to engage the public and affected
entities in WPP implementation. The WC will utilize all appropriate communication mechanisms
including direct mail, e-mail, the project website, and mass media (print, radio, television). The WC will
develop and disseminate general project informational materials, including, but not limited to, flyers,
brochures, letters, factsheets, news releases, and other appropriate promotional publications. The WC
will develop and utilize a listserv (e.g., http://listserv.tamu.edu/) to facilitate direct discussion between
stakeholders. The WC will solicit content matter for educational materials from Project Partners as
appropriate. TSSWCB must approve all project-related content in any informational materials and
promotional publications prior to distribution.

Start Date | Month 1 | Completion Date | Month 27

Deliverables

¢ Notices, agendas, meeting materials, attendance lists, and summaries from Leon River Watershed
Steering Committee meetings

¢ Documentation of resource opportunities identified, applied for and resources obtained to support
plan implementation

¢ Final Report

o Stakeholder database, updated as needed

o List of other meetings attended and dates with brief summary of topics discussed and action needed
included in QPRs

¢ Information provided to Clean Rivers Program for publication materials

¢ 4 Semi-annual newsletters developed and distributed to stakeholders

¢ Project informational materials including brochures, letters, factsheets, news releases, and other
promotional publications, as developed and disseminated
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Task 3 Outreach, Education and Community Support
Costs Federal | $83,615 | Non-Federal | $4,630 | Total | $88,245
Obijective To promote involvement, provide information transfer and encourage participation in the Leon River

Watershed Steering Committee and WPP implementation efforts
Subtask 3.1 | The WC will coordinate and conduct water resources and related environmental outreach/education
efforts across the watershed, as identified in the Leon River WPP. The WC will work with collaborating
entities to organize the following training programs:
e Lone Star Healthy Streams (Feral Hog component) workshop — 2 events
Lone Star Healthy Streams (Grazing Cattle component) workshop — 2 events
Lone Star Healthy Streams (Horses component) workshop — 1 event
Lone Star Healthy Streams (Dairy Cattle component) workshop — 1 event
Nonpoint Education for Municipal Officials workshop — 1 event
Riparian Area Management Workshops for landowners and land managers — 1 event
Texas Watershed Steward Program — 1 event
Rainwater harvesting workshop — 1 event
Texas Well Owner Network training and well screening event — 1 event

The WC will work with the entities that administer/fund these programs and try to direct delivery of
these programs to the Leon River watershed depending on priorities of those entities and programs.

The WC will work with Hamilton County through TSSWCB Project 10-10, Implementation of the Leon
River Watershed Protection Plan through Technical and Financial Assistance to Repair or Replace On-
Site Sewage Facilities in Hamilton County to conduct OSSF workshops for homeowners.

Start Date | Month 1 | Completion Date | Month 27
Subtask 3.2 | The WC will coordinate education and outreach activities as identified in the Leon River WPP. The WC
will make presentations on the Leon River WPP and general NPS pollution information to local schools
and community organizations. The WC will support, promote, and participate in, as appropriate, any
field days, demonstrations, site tours, or education events sponsored by AgriLife Extension, USDA-
NRCS, and/or SWCDs for the Leon River Watershed.

Start Date | Month 1 | Completion Date | Month 27
Subtask 3.3 | The WC will work with AgriLife Extension (County Agents) to promote annual soil testing campaigns
targeting fertilizer users (agricultural and urban) in counties within the watershed.

Start Date | Month 1 | Completion Date | Month 27
Deliverables | ¢ Notices, agendas, meeting materials, attendance lists, and summaries from workshops, field tours,

demonstrations, site tours, or educational events attended
e Presentations given to local schools and community organizations
o Estimates of nutrient (N and P) reduction as a result of soil testing campaigns
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o Facilitate and continue implementation of the Leon River WPP and foster coordinated assistance activities between
the Cities, Counties, TSSWCB, local SWCDs, NRCS, and members of the Leon River WSC by providing a local
presence in the Leon River Watershed.

e Conduct Leon River WSC meetings to provide updates on progress, seek stakeholder input and recommendations
on needed activities, and encourage citizen participation.

e Support and facilitate the Leon River WSC in developing proposals to acquire funding for implementation of
management measures, managing and tracking implementation projects as well as facilitating education programs
in order to encourage adoption of BMPs.

o Work with state and federal agencies, as appropriate, to bring technical and financial resources to the Leon River
watershed.

e Track and document implementation efforts to assess progress toward achieving milestones established in the WPP.
o Coordinate and conduct water resources and related environmental outreach/education efforts across the watershed,
by developing publications, website content to promote and communicate watershed efforts, organizing training

programs, and by participation in local community clean up events.

e Provide technical assistance to the Leon River WSC and stakeholders through identification and acquisition of
resources, seek and pursue funding opportunities, and develop grant proposals

e Evaluate progress toward achieving milestones in the WPP and publish an addendum to the Leon River WPP that
describes modifications/updates to goals and milestones, documents success in achieving goals and milestones and
success in achieving water quality improvement and load reductions

o Increased knowledge of citizens, landowners and agricultural producers of management measures identified in
WPP through outreach and educational efforts including training programs

Goals and/or Milestone(s)
Element One — Explicit Short- and Long-term goals, objectives, and strategies that protect surface and groundwater.

Long-Term Goal Two — Support the implementation of state, regional, and local programs to prevent NPS pollution
through assessment, implementation and education.

Long-Term Goal Three — Support the implementation of state, regional, and local programs to reduce NPS pollution,
such as the implementation of strategies defined in... WPPs.

Long-Term Goal Five — Develop partnerships, relationships... to facilitate collective, cooperative approaches to
manage NPS pollution.

Long-Term Goal Six — Increase overall public awareness of NPS issues and prevention activities.

Short-Term Goal Two — Implementation — Objective D — Implement... WPPs developed to restore and maintain water
quality in waterbodies identified as impacted by NPS pollution.

Short-Term Goal Three — Education — Objective B — Administer programs to educate citizens about water gquality and
their potential role in causing NPS pollution.

Short-Term Goal Three — Education — Objective D — Conduct outreach...to facilitate broader participation and
partnerships. Enable stakeholders and the public to participate in decision-making and provide a more complete
understanding of water quality issues and how they relate to each citizen.

Short-Term Goal Three — Education — Objective F — Implement public outreach and education to maintain and restore
water quality in waterbodies by NPS pollution.

Element Two — Working partnerships and linkages to appropriate state, interstate, tribal, regional, and local entities,
private sector groups, and Federal agencies.
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Part 111 — Financial Information

Federal 188,931 % of total project 82%
Non-Federal $ 40,844 % of total project (> 40%) 18%
Total $ 229,775 Total 100%
Category Federal Non-Federal Total
Personnel $ 0 $ 0 $ 0
Fringe Benefits $ 0 $ 0 $ 0
Travel $ 3,777 $ 0 $ 3,777
Equipment $ 0 $ 0 $ 0
Supplies $ 0 $ 0 $ 0
Contractual $ 160,161 $ 40,844 $ 201,005
Construction $ 0 $ 0 $ 0
Other $ 350 $ 0 $ 350
Total Direct Costs $ 164,288 $ 40,844 $ 205,132
Indirect Costs (< 15%) $ 24,643 $ 0 $ 24,643
Total Project Costs $ 188,931 $ 40,844 $ 229,775

The TSSWCB CWA 8§319(h) NPS Grant Program has a 60/40% match requirement. The cooperating entity will be
reimbursed 60% from federal funds and must contribute a minimum of 40% of the total costs to conduct the project. The
40% match must be from non-federal sources and should be described in the budget justification. Reimbursable indirect
costs are limited to no more than 15% of total federal direct costs. The project budget generally covers a two year period.
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Category Total Amount Justification

Personnel $ 0 N/A

Fringe Benefits | $ 0 N/A

Travel $ 3,777 ¢ Mileage — 5800 miles @ 55.5¢ = $3,219

e Overnight stays for Watershed Planning Short Course and other watershed

business @ $77 room night and $46/day per diem = $557

Equipment $ 0 N/A

Supplies $ 0 N/A

Contractual $ 160,161 e Texas Water Resources Institute / Institute of Renewable Natural
Resources

Construction $ 0 N/A

Other $ 350 e Registration for Watershed Planning Short Course ($350)

Indirect $ 24,643 e 15% of Total Direct Federal Costs

Category Total Amount Justification

Personnel $ 0 N/A

Fringe Benefits | $ 0 N/A

Travel $ 0 N/A

Equipment $ 0 N/A

Supplies $ 0 N/A

Contractual $ 40,844 Texas Water Resources Institute / Institute of Renewable Natural Resources

Construction $ 0 N/A

Other $ 0 N/A

Indirect $ 0 N/A
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Category Total Amount Justification
Personnel $ 101,698 e TWRI Associate Director (.10 FTE yr 1, .025 FTE yr 2) = $9,515
e TWRI QA Officer (.1 FTE yr 1) = $6,095
¢ IRNR Associate Director (.10 FTE yr 1, .02 FTE yr 2) = $10,367
¢ IRNR Extension Associate (1 FTE/yr) = $72,098
¢ IRNR Research Assistant (.17 FTE yr 1) = $3,623
Fringe Benefits $ 29,718 o Calculated at 17.4% of Personnel (9.9% for Graduate Students) to cover
FICA, UCI, WCI, and retirement. Additional $474/mo. ($376/mo. For
Graduate Students) prorated per %FTE is calculated for group health
insurance
Travel $ 94 e TWRI and IRNR Travel = $94
Equipment $ 0 N/A
Supplies $ 330 o Meeting supplies
Contractual $ 0 N/A
Construction $ 0 N/A
Other $ 7,430 e Computer (year 1) = $1,500
e Printing (meeting materials, flyers, etc) = $1,330
e Extension mileage (11,500 miles at $0.40/mile) = $4,600
Indirect $ 20,891 ¢ 15% of Modified Total Direct Costs
Category Total Amount Justification
Personnel $ 0 N/A
Fringe Benefits | $ 0 N/A
Travel $ 0 N/A
Equipment $ 0 N/A
Supplies $ 0 N/A
Contractual $ 0 N/A
Construction $ 0 N/A
Other $ 0 N/A
Unrecovered $ 40,844 31% of Federal Total Direct Costs

Indirect




